
APPENDIX C 
SPECIAL CONDITIONS 

1.1 General 
These Special Conditions are in addition to the requirements of the 2013 Uniform General and 
Supplementary General Conditions for University of Texas System Building Construction 
Contracts, and are a part of the contract documents.  Special conditions are unique to UTHealth 
projects but shall not weaken the character or intent of the Uniform General Conditions 

1.2 Definitions  
See 2013 Uniform General and Supplementary Conditions 

1.3 Safety Plans /Briefings 
Contractor shall comply with OSHA requirements at all times.  Contractor will submit a project 
specific safety plan to the ODR/SHERM prior to the preconstruction meeting.  Contractor shall 
include in the safety plan any activities that present a potential risk to pedestrians, university 
occupants or property that includes appropriate fencing of the job site, signage and schedule of 
activities.  If traffic or egress is altered the safety plan shall include a traffic control or egress 
plan.  The Contractor is responsible for all associated cost to include engineering, obtaining 
required City and TMC permits, signage, construction tape, traffic cones, etc.  If additional 
project specific risks are identified and/or requested from SHERM, the contactor will submit 
additional safety plans as requested.  

Prime contractors shall attend and receive a copy of the UTHealth safety orientation 
administered by SHERM  prior to mobilization.  Prime contractors will review the presentation 
with sub-contractor superintendents, supervisors and lead men.  This presentation is general 
requirements for UTHealth and does not serve as or substitute the contractors project specific 
safety plan.  Safety training will be recorded in a log and will take place prior to the 
subcontractors performing work.   

1.4 Safe Working Environment/Housekeeping 
Contractor is to provide a safe working environment to include storage of power tools/extension 
cords and disposal of rubbish, excess materials and other tripping hazards.  Storage of trash in 
mechanical chases, stairwells, or rooms is strictly prohibited.  Lunch breaks or other authorized 
breaks are to be taken in designated areas. Storage of construction materials will be coordinated 
with the ODR/PM.    

1.5 Hot works and Shutdowns 
Hot works, utility shutdowns, system impairments or blocking of egress will be coordinated well 
in advance through the ODR/PM.  Any smoke or dust that may result in activation of the fire 
alarm system will be considered a system shutdown so preventive measures can be taken.  

1.6 Asbestos Abatement  
In the event the contractor encounters material reasonably believed to be asbestos at the project 
site, the contractor shall immediately stop work in the area affected and report the condition to 
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the owner.  If in fact the material is asbestos and has not been abated, the contractor shall not 
resume the asbestos-related work in the affected area until the asbestos has been abated.   

1.7 Disruptive Activities  
Proposals shall include whatever cost necessary to prevent disruptive activities (dust, noise and 
odors) from 7am to 6pm without written approval from the ODR/PM. Contractors will use 
designated routes to and from job sites and keep noise to a minimum. The use of any portable 
electronic devices, MP3 players, radios, etc, is strictly forbidden.  Harassment, sleeping and 
smoking are forbidden.  Harassment includes any action such as jeering, whistling, calling-out, 
staring, snickering, making rude or questionable comments, or similar behavior. If after hours work 
is required, the UT Police and Facilities Work Control must be notified.  

1.8 ID Badges 
Contractors must obtain and wear UTHealth ID badges at all times.  A consolidated list of ID 
badges will be requested through the ODR/PM who will submit a copy of the request to the 
school/bldg mgmt for approval.  The badge request form will be emailed directly to the parking 
office.  The contractor will be notified when their badges are ready for pick up on the  1st floor of 
the University Center Towers, 7000 Fannin Street. Contractors will be charged a $15.00 fee for 
each badge.       

ID badge requests will include which workers will be authorized ID badge access, the specific 
doors and duration.  Normally only construction project managers, supervisors and design teams 
will be authorized ID badge access and then only to doors that are required to access the job site 
and only for the duration of the project.  Perimeter access to the building should only be required 
if the work is scheduled after hours or a door that is normally locked must be used.       

At completion of the project the ODR/PM will collect the ID badges and insure card reader 
access is de-activated.  If no further work is anticipated the badges will be returned to the 
UTHealthID badge department by contractor. 

1.9 Keys 
If a room key is required an email with authorization from the ODR/PM, School Administration 
and UTPD will be required.  The PM will have the contractor sign for the key and collect/return 
the key to its place of origin, after the project is complete.  Doors will not be propped open at 
any time. 

Building master keys will normally not be issued to contractors.  If a room is to be vacated for 
construction the Contractor will coordinate through the ODR/PM to have a temporary core 
installed for security.  If the room is occupied, the ODR/PM will coordinate someone to allow 
access to the room for short duration projects.  An inventory or digital pictures shall be taken by 
the PM before and after construction.      

1.10 Entry and Exit Routes 
Only doors and routes identified at the pre-construction meeting will be used.  Contractor shall 
schedule all necessary material stocking, demolition and trash removal through school corridors 
and elevators during non-peak hours, as approved by the ODR/PM. All materials will be brought 
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into the building through the loading dock and transported using the service elevator.  The 
loading dock is only to be used for loading and unloading.  The loading dock will not be used for 
parking.  Vehicles left unattended will be towed at the expense of the owner.   

1.11 Project Parking 
Free parking on campus/at the project site is not available unless other wise specified by the 
ODR/PM. Arrange for parking with the UTHealth Parking Office, Texas Medical Center Parking 
or other parking facilities.  

1.12 Security  
The contractor is responsible for security of the project and project materials.  The contractor, at 
its own expense, may employ unarmed security personnel for the project. Security firms and 
personnel must be approved by The University of Texas Police Department. 

1.13 Protection of Work  
The contractor and every sub-contractor shall properly and effectively protect all project 
materials and equipment, both during and after installation.  Project products and the contractor's 
tools and equipment may be stored on the premises if adequate space is available but the placing 
shall be within areas approved by the owner.  When any room in the building is used as a shop, 
store room, etc., the contractor shall be held responsible for any repairs, patching or cleaning 
arising from such use.  All damaged landscape will be restored to the same conditions prior to 
mobilization.    

The contractor shall protect and be responsible for any damage to its work or material, from the 
date of the agreement until the final payment is made, and shall make good without cost to the 
owner, any damage or loss that may occur during this period.  All material affected by weather 
shall be covered and protected to keep free from damage while they are being transported to the 
site and while stored on the site.   

During the execution of the work; open ends of all piping, duct work, conduit, and all openings in 
equipment shall be capped and sealed prior to completion of final connections, so as to prevent the 
entrance of foreign matter.  All drains shall be covered until placed in service to prevent the 
entrance of foreign matter. 

1.14 Minimum Wage Requirements  
Contractors shall use attachment A Prevailing Wage Determination Houston/Galveston Area 
Rates. 

1.15 MEP Work 
Close coordination with the ODR/PM and the Facilities Maintenance Department will be made 
prior to conducting any MEP work.  The contractor shall be responsible for providing qualified 
personnel to operate machinery, equipment or systems (HVAC, electrical, automatic sprinkler, 
etc.).  Each system start up and shut down must be authorized by the ODR/PM and supervised by 
the Facilities Maintenance Department.  
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Contractors performing MEP repair work or new construction on machinery or building 
equipment are required to lock out and tag the starting switches and all energy isolation devices, 
i.e., valves with “DO NOT OPERATE” tags, (Including Contractor name and date), and to 
inform the ODR/PM that the power (or other utility) has temporarily been locked out.

Each contractor shall provide sleeves for all service lines, including piping and conduit, covered in 
their scope of work, which may pass through walls, roof or floors and consult with the ODR/PM 
and Architect or Engineer prior to commencement.  

1.16  Welding 
The general contractor is responsible for the proper use of welding machines at all UTHealth 
facilities.  Due to the potential electrical surges caused by electrical welding machines, the use of 
all electrical welding machines is banned from use on our campus. All welding machines are to 
be run with the use of an external generator. 

1.17  Fluorescent or mercury containing lamps and ballasts 
The general contractor is responsible for the proper recycling, through a licensed universal waste 
handler, for all fluorescent and/or mercury containing lamps and ballasts.  Documentation of this 
recycling shall be submitted to the ODR/PM.     

1.18  Background Checks 
Each individual who is assigned to perform services under this contract will be an employee of 
Contractor or an employee of a subcontractor engaged by Contractor. Contractor is responsible 
for the performance of all individuals performing services under this contract. Prior to 
commencing services, Contractor will (1) provide University with a list ("List") of all individuals 
who will be assigned to perform services, and (2) have an appropriate criminal background 
screening performed on all the individuals. Contractor will determine on a case-by-case basis 
whether each individual assigned to perform services is qualified to provide the services. 
Contractor will not knowingly assign any individual to provide services on University’s campus 
who has a history of criminal conduct unacceptable for a university campus or healthcare center, 
including violent or sexual offenses. Contractor will update the List each time there is a change 
in the individuals assigned to perform services. Prior to commencing performance of services 
under this contract, Contractor will provide University a letter signed by an authorized 
representative of Contractor certifying compliance with this Section. Contractor will provide 
University an updated certification letter each time there is a change in the individuals assigned 
to perform services. 

1.19  Commissioning 
The general contractor is solely responsible for coordinating and demonstrating commissioning 
activities and will witness all commissioning and inspection activities.  This responsibility shall 
not be delegated to subcontractors, but by necessity will require the participation of 
subcontractors.  At a minimum adding or modification of the following systems will require 
documented commissioning and/or testing:  fire alarm and suppression system, building controls, 
plumbing, HVAC, lighting, power delivery and security systems.  Contractor will give the 
owner’s team 5 days notice so the team can be available to witness and participate in 
commissioning activities.    
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Immediately after notice to proceed, the contractor will work with the owner to develop the 
commissioning plan.  The owner will furnish templates with sample test/checklists for use by the 
contractor in development of the commission plan/book.  The commission plan/book will be kept 
on site.  The completed copy will be given to the owner at the end of the project.   

1.20 Schedules and Record Documentation 

A project schedule shall be created and maintained in accordance with the UGSGC using 
MS Project. 

Close-out Documents shall consist of  2 electronic PDF copies of:  contractor marked-up 
“As-Built” or “As Constructed” drawings, approved submittals, shop drawings, 
commissioning and inspection forms, O&M manuals, general and extended warranties, 
final releases of claims and liens, affidavit of payment of debt and claims and consent of 
surety.  

Additional instructions may be given in the division 1 specification however the omission 
of any of these items in the specification does not relieve the contractor of their 
responsibility to provide all of the above mentioned documents prior to final payment. 

1.21 Force Majeure - The following Force Majeure clause replaces paragraph 9.6.2.2.4 of the 
Uniform General Conditions in its entirety.

Neither party hereto will be liable or responsible to the other for any loss or damage or for any 
delays or failure to perform due to causes beyond its reasonable control including acts of God, 
strikes, epidemics, war, riots, flood, fire, sabotage, or any other circumstances of like character 
(force majeure occurrence). Provided, however, in the event of a force majeure occurrence, 
Contractor agrees to use its best efforts to mitigate the impact of the occurrence so that University 
may continue to provide healthcare, research and other mission critical services during the 
occurrence.



Project No. & Name: 101 - 999:  EXAMPLE PROJECT CHANGE
Contractor Name: Change Proposal No.
Description of Change:

Means Code A Quantity B 
Unit

C 
Unit Cost 
(A*C) = 
(D+E)

 D 
Labor 

 E 
Material & 
Equipment 

 F  
Subcontract 

03100-410-6500 Job built column forms (14' x 24" x 24" columns) 1,120 SFCA  $  5.99  $  5,903  $  806  $   - 

N/A 1/4" Chamfer Strips 1,120 Lft  $  0.28  $  200  $  115  $  960 
N/A Form release agent 1,120 SFCA  $  0.13  $  100  $  50  $  960 
N/A Reinforcing Steel Supplier (See attched back-up) 1 LS  $  1.00  $   -  $   -  $  960 

03210-100-0502 Concrete accessories (galvanized bolsters) 11 CLft  $   38.00  $   -  $  426  $   - 
N/A Reinforcing Steel Installer (See attched back-up) 0 LS  $  1.00  $   -  $   -  $  325 

03300-220-0300 4000 psi Concrete 42 CYd  $   76.00  $   -  $  3,192  $   - 
03300-220-0300 Place 4000 psi Concrete 42 CYd  $   34.93  $  1,467  $   -  $   - 
01300-700-0120 Filed Engineeing Layout 0.2 Wk  $  920.00  $  234  $   -  $   - 

0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 

150.00$    0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 
0  $   -  $   -  $   -  $   - 

SUBTOTAL  $  7,904  $  4,589  $  3,205 

Work perfomed by the Contractor's own employees (per UGC) SUBTOTAL 
Work up to $10,000.00, add… 15.0%
Work between $10,000.01 and $20,000.00, add… 10.0%
Work greater than $20,000.00, add… 7.5%

Managing subcontracted work (per UGC) SUBTOTAL 
Work up to $10,000.00, add… 10.0%
Work between $10,000.01 and $20,000.00, add… 7.5%
Work greater than $20,000.00, add… 5.0%

TOTAL FOR THIS CHANGE PROPOSAL *

and bring forward all subcontractor(s) marked-up totals under the Subcontract heading along with costs of work for their own forces, if any, on this form)

Description

17,268$    

3,205$    
321$    
-$    
-$    

12,493$    
-$    

1,249$     
-$    

(Prime Contractor to include, as backup, a completed form for each subcontractor(s) showing cost of work breakdown of labor, materials and equipment 

UTHealth Project Management Office

Change in Work - Cost Analysis Form
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EXHIBIT C - ATTACHMENT B
PREVAILING WAGE DETERMINATION 

HOUSTON/GALVESTON AREA 

The University of Texas System 
Office of Facilities Planning and Construction 

Date: June 30, 2016 
Construction Type: 
Building Area: Houston-
Galveston  

Building Construction Trade 
Classification 

Prevailing Wage 
Rate 

Carpenter $15.00

Concrete Finisher $15.75 

Drywall/Ceiling Installer $14.50 

Electrician $17.00

Elevator Mechanic $30.04 

Fire Proofing Installer $15.00 

Flooring Installer $20.00 

Glazier $16.91

Heavy Equipment Operator $16.00 

Ironworker $17.00

Laborer $10.50

Light Equip Operator/Driver $15.00 

Mason/Bricklayer $18.00

Painter $14.25

Pipefitter $17.72

Piping/Ductwork Insulator $15.00 

Plumber $19.99

Roofer $14.00

Sheetmetal Worker $18.00 

Sprinkler Fitter $19.20 

Tile Setter $15.00 

Waterproofer $15.00
Notes: 

1. Wages shown are for entry level, minimum wages for each classification and do
not include fringe benefits.

2. Unlisted classifications needed for work not included within the scope of the
classifications listed may not be added after award. The job classifications are not
inclusive of all possible trades on the construction project.

3. It is the responsibility of the contractor to classify the worker in accordance with
the published classifications and demonstrate that workers are paid commensurate
with determined rates.
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